
NAVIGATE Building Solutions
8419 Manchester Rd.
Brentwood, Missouri 63144
P: (314) 601-1805

Project: 25021.01 - Maplewood Richmond
Heights SD

2531 S. Big Bend Blvd.
Maplewood, Missouri 63143

 
 

Daily Log: Wednesday 7/2/2025
 

Daily Log Completed 
The Daily Log was completed by Ray Hutsel on Wed, Jul 2, 2025 at 12:52 PM CDT.

 
VISITOR LOG

         

No. Visitor Start Time End Time Comments  

1 09:45 AM 09:45 AM   None, while onsite.

 
NOTES LOG

   

No. Issue? Location Comments  

1 No Early Childhood Center Rubblestone Wall Tuckpointing (Tremco)
-Staat continues to grout at the west end. Area A.
-Staat continues to remove existing grout and loose stones. Advancing east to Area
B.

Concrete Replacement (Tremco)
-Cleanup and removal of new concrete stains still needed.
-Recaulk where the concrete work removed existing.

Asphalt Paving (Tremco)
-Layout complete.

2 No Elementary School Concrete Work (Tremco)
-Cleanup of new concrete work stains still needed.

Asphalt Paving (Tremco)
-Underground drain pipes installed and backfilled. It was noted to Steve that the
actual installed piping is not per the contract and proposal. It is NAVIGATE’s position
that a credit it due.
-Contract required concrete removal in two locations not done. A credit is due.
Milling of the existing asphalt pavement has started.

3 No Middle School & High School
Projects

Field & Track Projects (Byrne & Jones)
-Concrete work is complete.
-Field work is underway with stripping and removing the sod.

Tuckpointing (Tremco)
-Tuckpointing of the west wall continues.

Concrete Replacement (Tremco)
-Cleanup of the new concrete splatters/spills is needed.
-Review of the Maintenance Drive curb vs. retaining wall continues.
-The permanent fiber cable repair is scheduled by 7/13.
-The MSHS concrete replacement at the two ADA spaces is on hold awaiting a
drawing from Frontenac Engineering.

Ceiling Tile Replacment (Friend)
-The base contract removal and replacement work is complete.
-Need to meet with Scott to review the two stairwells.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

65°F 85°F 72°F 0.00 in. 0.00 in. 0.06 in. 44% 76% 94% 64°F 1.9 mph 5 mph 4 mph

 

 
NAVIGATE Building Solutions Page 1 of 7 Printed On: Jul 2, 2025 at 12:53 PM CDT
 
 

   



 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

Clear
66°F

Partly Cloudy
78°F

Partly Cloudy
86°F

Partly Cloudy
90°F

Partly Cloudy
88°F

Clear
81°F

 
OBSERVED WEATHER CONDITIONS  

No.  Time Observed Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

1  09:45:00 AM No

  Comments:  

 
PHOTOS

15D0112E-5379-4C5D-8BA7-E9B5B8FC9A48.jpeg 

MSHS - Survey layout at the ADA parking spaces complete.

B493A815-6C58-458E-9DE2-F1B9E4C2CF1F.jpeg 

MSHS - Field grading as of about Noon today.

B399422B-7ACA-4020-8C66-4CBBF3578642.jpeg 

MSHS - Basketball Court concrete complete.

E4B7EA40-D851-4136-A42E-B6305F3E1AC1.jpeg 

MSHS - Exising sod stockpile.
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https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ61ZA2R6WS5TSDN5JQJ3DX1?companyId=562949953439131&projectId=562949955026543&sig=358ee9a9df00b742a3860cbdf4d89667218801d088b97f76d4651bfa04b58740
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ61ZA2R6WS5TSDN5JQJ3DX1?companyId=562949953439131&projectId=562949955026543&sig=358ee9a9df00b742a3860cbdf4d89667218801d088b97f76d4651bfa04b58740
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ625MYR1DGE9MT8DS5VHC5B?companyId=562949953439131&projectId=562949955026543&sig=e0291fe5beb876359a3fc313ca25e745d7e24f2bbdb3eb6ec080844e9ff0ab7c
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ625MYR1DGE9MT8DS5VHC5B?companyId=562949953439131&projectId=562949955026543&sig=e0291fe5beb876359a3fc313ca25e745d7e24f2bbdb3eb6ec080844e9ff0ab7c
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ624REJBZXD9C04JKZVZK2F?companyId=562949953439131&projectId=562949955026543&sig=4e523de16da39623f3960c3097c5c65996a024059a55bb5438810930c78abde2
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ624REJBZXD9C04JKZVZK2F?companyId=562949953439131&projectId=562949955026543&sig=4e523de16da39623f3960c3097c5c65996a024059a55bb5438810930c78abde2
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ626K3DKVY0QHR523YB1JSP?companyId=562949953439131&projectId=562949955026543&sig=d178508a355e556f0c28a52732e3040ba6785b43028afeee7f6280e8397c93d3
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ626K3DKVY0QHR523YB1JSP?companyId=562949953439131&projectId=562949955026543&sig=d178508a355e556f0c28a52732e3040ba6785b43028afeee7f6280e8397c93d3


7FA37A64-FBAB-49B9-9FB1-A879C2A0F378.jpeg 

MSHS - Loading out from the spoils pile.

7B51A112-83D2-4D43-BAD6-C37168DA7F3C.jpeg 

MSHS - New ceilings at 4th Floor

80A0FC21-CD28-481F-9EEC-99C660CBB410.jpeg 

MSHS - New ceilings outside B410.

8622175A-2A5D-4B34-B7BA-E07C4494D13D.jpeg 

MSHS - New ceiling tiles at 4th Floor

A22A96D5-6643-4EA2-9193-7D85D6D316F5.jpeg 

MSHS - New ceilings at 4th Floor east.

F1563FF0-D9CB-49B1-A05C-CE5977FC0354.jpeg 

MSHS - New ceilings at Corridor 4R.
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https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ627HFV8QHVC4R5AZKDWTRM?companyId=562949953439131&projectId=562949955026543&sig=920d60bb23e5dbcf2f5adf92193f6358e55ecfd5f91828a02187af670d6405c9
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https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62CZTFAJ2J5DK1C667W7DX?companyId=562949953439131&projectId=562949955026543&sig=55a4804d53dcfdd03dee8ac42f3caf4415e856b2cc59872bc2a6ae1ea54970b3
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62CZTFAJ2J5DK1C667W7DX?companyId=562949953439131&projectId=562949955026543&sig=55a4804d53dcfdd03dee8ac42f3caf4415e856b2cc59872bc2a6ae1ea54970b3
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62GGZXSTEX7GKG2P5W5BT8?companyId=562949953439131&projectId=562949955026543&sig=00dfc6f1c14875d4bfe9658f83b486e348cc044b7a4cb39bf897521a0070a65c
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62GGZXSTEX7GKG2P5W5BT8?companyId=562949953439131&projectId=562949955026543&sig=00dfc6f1c14875d4bfe9658f83b486e348cc044b7a4cb39bf897521a0070a65c
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62BJX5D24TR6MTWQ7DXQ54?companyId=562949953439131&projectId=562949955026543&sig=8f3cd64c40c0ef0871cf70ae994db42d879121d0731e26f135fe1a94967bf968
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62BJX5D24TR6MTWQ7DXQ54?companyId=562949953439131&projectId=562949955026543&sig=8f3cd64c40c0ef0871cf70ae994db42d879121d0731e26f135fe1a94967bf968
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62EF4GZCNDQNNJPJFTA3R2?companyId=562949953439131&projectId=562949955026543&sig=b8edfbab102c7258c14338a48a3bd3f5313e856e89fdf6c7f9ffd5c5d659e13e
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62EF4GZCNDQNNJPJFTA3R2?companyId=562949953439131&projectId=562949955026543&sig=b8edfbab102c7258c14338a48a3bd3f5313e856e89fdf6c7f9ffd5c5d659e13e
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62QNSQMMJF6XT3M57CSTRN?companyId=562949953439131&projectId=562949955026543&sig=81e85b2dcb7dfc962e45c16824b1ef74c5fb620a5facf226543c54183895943f
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62QNSQMMJF6XT3M57CSTRN?companyId=562949953439131&projectId=562949955026543&sig=81e85b2dcb7dfc962e45c16824b1ef74c5fb620a5facf226543c54183895943f


66FF87AE-5854-49CC-9B7F-AC3390ECD161.jpeg 

MSHS - Review replacment of ceiling tiles at the Stairs with Freind.

359106BA-088E-40C9-B247-DD01FDCECD9D.jpeg 

MSHS - New ceilings at Corridor 4R.

319EFB20-54DE-4584-8030-2EE082BA8041.jpeg 

MSHS - New ceiling tiles at 2nd Floor Corridor.

BD3F5882-8648-4048-A7F7-B43EC3C7259D.jpeg 

MSHS - New ceilings at the 3rd Floor corridor.

EE7BFE1D-6E86-4B1C-90F0-DBFA9DF8EC9A.jpeg 

MSHS - New ceilings at 3rd Floor Corridor.

CDE00404-7804-4ED8-8ADB-D2B86F605366.jpeg 

MSHS - Tiles replaced and waxing this 2nd Floor corridor.
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https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62WSDR78FPFKK3TQF14984?companyId=562949953439131&projectId=562949955026543&sig=2dab60fafd6516f355c639566575ab1941205a871858a4ce55e17797215f60ec
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62WSDR78FPFKK3TQF14984?companyId=562949953439131&projectId=562949955026543&sig=2dab60fafd6516f355c639566575ab1941205a871858a4ce55e17797215f60ec
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62ZX5HRMN6ZB6XHPYZ2NVQ?companyId=562949953439131&projectId=562949955026543&sig=0156f9ec0317ff0bd1af9f4b80d93ee1829be7bf18a8da6904b5329b4857be27
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62ZX5HRMN6ZB6XHPYZ2NVQ?companyId=562949953439131&projectId=562949955026543&sig=0156f9ec0317ff0bd1af9f4b80d93ee1829be7bf18a8da6904b5329b4857be27
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ635W4C2J66X2NRNR6WMGJ1?companyId=562949953439131&projectId=562949955026543&sig=ed4921036c0928998727c0d5dfbed55fab4386a11730c95d8c7fe9948cd662ce
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ635W4C2J66X2NRNR6WMGJ1?companyId=562949953439131&projectId=562949955026543&sig=ed4921036c0928998727c0d5dfbed55fab4386a11730c95d8c7fe9948cd662ce
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62YD6XJ1NNMS7RNEHDPVFB?companyId=562949953439131&projectId=562949955026543&sig=08ad02a5ee27e43fc43abfac60a145317cae4ef1c3f2a52388fddaa2a7ce79c6
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ62YD6XJ1NNMS7RNEHDPVFB?companyId=562949953439131&projectId=562949955026543&sig=08ad02a5ee27e43fc43abfac60a145317cae4ef1c3f2a52388fddaa2a7ce79c6
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ631GQ5KQ2S8RCDQH65PN0H?companyId=562949953439131&projectId=562949955026543&sig=5d165aa83c91930610d4c8a9d7ffe985639d612be7b85f0601d8446cd25c8e8c
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ631GQ5KQ2S8RCDQH65PN0H?companyId=562949953439131&projectId=562949955026543&sig=5d165aa83c91930610d4c8a9d7ffe985639d612be7b85f0601d8446cd25c8e8c
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ638GXPZQ0NWRC74W0TR169?companyId=562949953439131&projectId=562949955026543&sig=a1b77f5a5e113c22482b55ca48ee3fcc53f882eaa3f4f3e9ab8713dcc2b4914f
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JZ638GXPZQ0NWRC74W0TR169?companyId=562949953439131&projectId=562949955026543&sig=a1b77f5a5e113c22482b55ca48ee3fcc53f882eaa3f4f3e9ab8713dcc2b4914f


37027D61-2594-4D8F-863B-D97DF06BA383.jpeg 

MSHS - 1st Floor Corridor new ceiling tiles installed.

B3A38FED-153B-46C7-B652-41F245BA53AC.jpeg 

Tremco/WTI contract drawing for the Elementary School Parking Lot
work.

2F13FB56-74AC-46A7-9F06-7DC4D2E737FB.jpeg 

ELEM - Underground storm piping not the same as the contract
drawing.

B735B8C5-D38C-4261-A5FF-45617F432DAC.jpeg 

MSHS - Tech Electronics/Kaemmelen Electric have moblized and
started the Camera Work.

68D2BB48-91C4-4C3F-9332-CEE4A0B3C5D8.jpeg 

ELEM - Stockpiled concrete parking bumpers.

56DAE12D-8C91-4287-8F77-6504B44D8EA9.jpeg 

ELEM - Milling of the existing asphalt.
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62CAEB60-BAD0-4048-9E1E-690C1D60F213.jpeg 

MSHS - Entrance/ADA concreplacment on hold for drawing.

7155B9E8-E395-4CB8-B48D-8565A1A1007B.jpeg 

MSHS - New Fiber Optic cable to be installed 7/10 & 7/11. Concrete
curb still under review.

346FCC8F-EF4E-4526-8A43-2E9BB6BD962B.jpeg 

MSHS - Tuckpointing at the west wall continues.

3AA5CC20-E358-4C13-9EF0-4C26F03597C6.jpeg 

MSHS - Friend dumpster full of removed ceiling tiles.

7F5175E0-DB71-4B34-9CAA-F9545D497AEB.jpeg 

MSHS - Cleanup needed at new concrete area.

697C7C37-61D9-4E1E-9B01-4C63A75747EA.jpeg 

MSHS - Early morning view of the field graing work progress.
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9083C803-3EFF-4E2B-B67E-1CBA389FAF21.jpeg 

ELEM - Cleanup at the new concrete area still needed.

5B0EE51B-50E6-48F8-859C-D2413BE95901.jpeg 

ECC - Removal of exsting grout at the rubblestone wall continues.

07C2402A-6F80-4D5B-B16E-3EA1FA682AD5.jpeg 

ECC - Concrete cleanup still needed at the replacment concrete area.

E391158F-F417-4115-82D3-915DC97ADE16.jpeg 

ECC - Underground pipe leak needs fixing.

475A3AA1-061F-474A-9C23-5505A05692A4.jpeg 

ECC - Grouting continues at the west end of the rubblestone wall.

006D2BA7-5ADB-4791-98D2-17CC88EC5E63.jpeg 

ECC - Cleanup and caulk repair needed here.
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